

Pine County CBR: Accelerate Team--Tentative Program Schedule

Program Timeline	Meetings (Friday Cohort Check-ins: 9 - 10am)	Community Activity
Week 1 March 15	Orientation Meeting 3/17, 1-3pm Introductions, Broadband 101, full group and community break-out room discussions	Attend orientation meeting
Week 2	Friday Cohort Check-in 3/26 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Community Broadband Survey</i> webinar - Create survey plan
Week 3	Friday Cohort Check-in 4/2 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Broadband Mapping</i> webinar - Launch Survey w/ Speed Test
Week 4	Friday Cohort Check-in 4/9 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Setting the Vision</i> webinar - Map analysis
Week 5	Friday Cohort Check-in 4/16 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Communicating to Achieve your Broadband Vision</i> webinar - Interview existing and prospective providers
Week 6	Friday Cohort Check-in 4/23 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Ownership and Partnership Models</i> webinar - Finalize community communications plan
Week 7	Friday Cohort Check-in 4/30 Ad hoc discussion	<ul style="list-style-type: none"> - Complete: <ul style="list-style-type: none"> ▪ Survey ▪ map review ▪ provider interviews ▪ community communications
Week 8	Friday Cohort Check-in 5/7 Ad hoc discussion	<ul style="list-style-type: none"> - Complete: <ul style="list-style-type: none"> ▪ Survey ▪ map review ▪ provider interviews ▪ community communications
Week 9	Friday Cohort Check-in 5/14 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Feasibility Studies</i> webinar - Complete: <ul style="list-style-type: none"> ▪ Survey ▪ map review ▪ provider interviews ▪ community communications

Program Timeline	Meetings (Friday Cohort Check-ins: 9 - 10am)	Community Activity
Week 10	Friday Cohort Check-in 5/21 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Federal and State Programs</i> webinar - Complete: <ul style="list-style-type: none"> ▪ Survey ▪ map review ▪ provider interviews ▪ community communications
Week 11	Friday Cohort Check-in 5/28 Focus on webinar content, ad hoc discussion	<ul style="list-style-type: none"> - Watch <i>Local Broadband Finance Options</i> webinar - Complete: <ul style="list-style-type: none"> ▪ Survey ▪ map review ▪ provider interviews ▪ community communications
Week 12	No cohort meeting	“What does it all mean?” planning session
Week 13	No cohort meeting	“What do we plan to do?” planning session
Week 14	Friday Cohort Check-in 6/18 Community Presentations!	
Week 15		Community Presentations in Home Community